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CAMS WEEKLY REPORT

17 September - 23 September 1977

We have received a draft of a memo from Logistics
concerning the development of a separate CAMS
computer center. Although Logistics is still
investigating the availability of space outside
Headquarters, the preliminary blueprints indicate
that the center will be located on the ground floor,
interior G corridor, directly under the space we

are now occupying. The total cost is projected to

be §1386K with $450K of FY-78 funds needed to cover
A&E ($50K) design, and UPS hardware ($400K). The
$400K for UPS hardware, however, can be delayed until
FY-79, with possible impact on the estimated completion
date of 1 August 1979.

We have begun to reconfigure the 1G-34 space
(2100 sq. ft.) to hold thirty-two (32) individuals.
This effort will still leave us with a sh

eight (8) desks. Until the space STATINTL
(L600 sg. ft.) can be cleared in January, 1978, we
will be seeking temporary desk space in Headgquarters
for those eight (8) individuals.
STATINTL
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